

Friday, November 15, 2013

Re: King Street Letter #4

Dear Residents:

I am writing to update you on the work on King Street. Let me begin by stating there is good news and bad news! The good news is that after nearly a month of deliberations the Westchester County Department of Health and the New York State Department of Environmental Conservation have come to terms with United Water New Rochelle and they are finally granting them a permit to relocate the water line at the small bridge on King Street. Since United Water needs a bit of time to mobilize its contractor, and we wish to avoid any impact on the enjoyment of Thanksgiving and Chanukah by King Street residents, the work will commence on Monday, December 2, and it is expected to last 5 to 8 business days.

The bad news is that too much time has been lost and we have very reluctantly concluded to delay the actual work on the bridge itself until the end of March. No one can assure us that the bridge work can be completed by Christmas, nor does the Village wish to impinge upon the holiday preparations and festivities leading up to Christmas and New Year's. This decision was also influenced by the increasingly cold weather and the risk of laying down asphalt improperly. Since all of the supplies and materials for the bridge work have arrived in Ardsley, they are being placed in storage at the DPW garage for the winter. Thus, as soon as the weather breaks in the spring, we will be ready to go.

Sincerely,

George F. Calvi
Ardsley Village Manager

Cc: All residents of King Street; OLPH Church