

MANAGER'S REPORT 09/19/16

1. **ASHFORD AVE BRIDGE:** Rather than continue to insert all of the alerts in this report at each meeting, I will just encourage everyone to sign up for our electronic alerts via our website and monitor all bridge news directly from the County at:

www.westchestergov.com/subscribe

www.westchestergov.com/ashfordavenuebridge

2. **Road Paving:**

ELQ Industries is scheduled to begin milling, resurfacing and curb work beginning on Monday September 19, 2016 and follow the proposed schedule in the following order:

<u>Number</u>	<u>Street Name</u>	<u>From</u>	<u>To</u>	<u>Mill Date</u>	<u>Pave Date</u>	<u>Curb Date</u>
1	Lincoln Ave.	Judson	Euclid	9/29/2016	9/30/2016	9/19-9/20
2	Judson Ave.	Ashford	Dead End	9/29/2016	9/30/2016	9/20-9/23
3	Johnson Place	Lincoln	Dead End	9/29/2016	9/30/2016	9/26-9/27
4	Center Street	Legion	9A	9/29/2016	9/30/2016	N/A
5	Legion Drive	Ashford	Heatherdell	9/29/2016	9/30/2016	9/27-9/28
6	Windsong Rd.	Agnes	Heatherdell	N/A	N/A	9/29-10/7

Please be advised that vehicles must be removed from roadway by 7:00 am on the scheduled days.

Failure to do so will impede and possibly stop work. Every effort will be made to reopen streets as soon as is physically possible and to keep impact of work to a minimum and adhere to the above schedule. Keep in mind that due to the nature of the work involved this schedule might have to be adjusted as the work progresses.

Scheduling updates can be found on the following links:

<https://www.facebook.com/villageofardsley> or <https://twitter.com/ardsleyvillage>